

RESOLUTION
R 162 - 11/12

Change Order on Water Avenue Resurfacing and Brick Paving

City of Selma Project

WHEREAS, the City of Selma has completed paving and striping along Water Avenue from Broad Street to Martin Luther King; *and*

WHEREAS, the City seeks to do additional work towards completion of this project; *and*

WHEREAS, the City wishes to repair loose and missing bricks in the St. James allyway, add two additional brick crosswalks, and make the curbing at two corners near Riverfront Park ADA accessible; *and*

WHEREAS, the City desires to execute a change order with Asphalt Contractors in the amount of \$26,320.00 for the above mentioned items; *and*


WHEREAS, it is desired that said contract expenses be encumbered via the Municipal Gas Tax account.

NOW, THEREFORE, BE IT RESOLVED, by the City Council of the City of Selma, Alabama that:

George Evans, in his capacity as Mayor, is hereby authorized to execute a change order with Asphalt Contractors in the amount of \$26,320.00 to repair loose and missing bricks in the St. James allyway, add two additional brick crosswalks, and make the curbing at two corners along Water Avenue near Riverfront Park ADA accessible.


**ADOPTED BY THE CITY COUNCIL OF THE CITY OF SELMA,
ALABAMA,**

on this the 20th day of March, 2012.



DR. CECIL WILLIAMSON, *President*

ATTEST:



IVY HARRISON, *CLERK*

APPROVED:



GEORGE EVANS, *Mayor*